
Lindsay Creek TMDL Implementation Plan
Program Plans
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Idaho Department of Environmental Quality, Nez Perce Conservation District
Project Primary Contact Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage Implementation
Duration 2019 - 2021

Studies, Plans, Monitoring & Assessment  Plans

Assist DEQ to complete a 5-year review of the Lindsay Creek TMDL.

FY 2021: 80 hours assigned to work on completion on plan with WAG. Project
currently on hold due to COVID-19 pandemic (10/5/2020).
FY 2020: 80 hours assigned to work on plan. Delivered 83 hours. Delivered draft Ag
Implementation plan (needs approved by WAG). Project on hold as of March 2020.
FY 2019: 28 hours spent working with Watershed Advisory Group

Key Accomplishments

TMDL Plan Writing: 115 hours

Project Themes

Agricultural Lands
Habitat and Species
Healthy Watersheds
Water

Lindsay Creek
Credit: DEQ

Location Expenditures

No expenditures provided
+

-



Project last updated 10/27/2020

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


